
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14
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Run date

Time

Reviewer: Jefferson, Paul

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason

Diary #: 658 Date: 13-Sep-2012 Thursday

Approved Date:

Shift Hours: 07:00 am 07:30 pm Break: 00:30 Over Time: 04:00

Const Calendar Day: 101

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Overcast

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

General Comments

Overcast and cool

•Email review
•0800 hrs Safety Meeting
•Review concrete mix design information for Hinge K.
•1000 hrs meeting with Central to go over the pour tomorrow for the high congestion mix. There will be 2
trucks. One will be the unaltered mix 18A522V3 and the second will have the accelerator Pozzolith NC
534. A slump flow test will be performed and cylinders will be taken. I will be testing for the initial set time
throughout the afternoon and cylinder breaks will be performed by Smith Emery (QC for ABF).
•Finalized a response for Submittal 2727 – CCO 216 – Hinge K Closure Pours: Central Mix Designs.
•Site visit to observe the Hinge KE Tie-Down Micropile drilling. Hillside Drilling is performing the work and
workers on site are: Juan Ambrize, Jose Briseno, Phaylat Chantha, and Alfonso Alfaro. The engineer on
site is James Williams from Klohn Crippen Berger. They were able to drill piles E7 and W8.
•I went to the field and observed the workers from Conco forming up the Stem and Diaphragm walls for
Hinge KW. Workers on site are: Jim Medina, Rafael Gomez, Tom Messner, Jason Silva, Rafael Onate,
Ricky Valenzuela, Jorge Gomez, Glen Kirkham, J.D. Freeman, Ricky Vera, Pat Finley, and Gonzolo
Oroyco. Kevin Alger is operating the crane today.

I accrued 4 hours of overtime covering the contractor’s hours of operation.

Bid Item: 001 0-HKC-000.208CCO-208 Hinge K Coordination

CONCO PUMPING

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CONCO PUMPING

APP Rafael OnateCarpenter 7.00 0.00 0.00 7.00

JNM Pat FinleyCarpenter 7.00 0.00 0.00 7.00

FOR Jim MedinaCarpenter 3.00 0.00 0.00 3.00

Diary: Dispute

General Comments

Jim Medina had to spend 3 hours installing electrical conduit for the motion sensors at Hinge KW.

Observed four workers from Conco working on test boxes to compare the high flow mixes to be used at
Higne K. They will be comparing a mix with accelerator to one without.

001 0-HKC-000.208
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